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MEMORANDUM FOR: The Record STATOTHR

Meetings Held -in[ N =»d GSA, Region 3, for Discussion of the
Installation Requirements for a High-Speed Coordinator-graph in '

Roon 25465, I |
STATOTHR ' STATOTHR

10:00_a.m. Meeting - NG STATOTHR

A : STATOTHR
| STATOTHR | 1. A meeting was held Thursday, 13 February 1964, in *
STATOTHR to discuss the installation requirements for a high-speed coordinator-
-y graph due to be delivered to Room 25645, , by 1 June 196k.
STATOTHR Those in attendance were Messrs.
STATOTHR ' and NN of NPIC; _ and.
e B o GSA, Design and Construction; and |

.STATOTHR The meeting was chaired by || EGcTzcNGNGE STATOTHR

, 2. Copies of the installation requirements were distributed to all
T v participants and a general discussion of each requirement took place.
STATOTHR Tt became evident after a summarization of the discussions that Build-

; B ot ilities are inadequate to meet the required 42° temperature

_ and vacuum to this equipment. It was the consensus of opinion that the
. .services of GSA, Design and Construction Division, should be called
upon for the engineering aspect. A meeting was called at GSA, Region 3,
Seventh and D Streets, Southwest, for 2:30 p.m. that afternoon.

STATOTHR 2130 Meeting - GSA, Region 3
1. Discussions of the installation requirements were continued at
this meeting. Mr NN of CSA, Design and Construction,
led the technical discussions at this meeting. A step by step review

of the requirements for this installation led to the following summary:

_ a. A lead time of approximately six (6) months would be
required for the design and installation of necessary utilities.

"b. An estimated cost of $20,000 would be required for this
installation.

c. A commercial contract will be let for the installation.
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d. A vacuum system will have to be procured and installed
in .

, 6. An-air conditioner capable of produclng 42 air will have
! to be procured.
i

: ‘ f. A date of 1 August 1964 is the target date for completion bf
STATOTHR the job. -

2. _will initiate immediate actién and.

release the necessary paper work to GSA to start the design phase by
24 February 1964,

3. Meeting was adjourned.

STATOTHR

Chief,
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